

Issues

Estimated time: 62.25 Estimated remaining time: 60.53 Spent time: 1.95

#	Project	Tracker	Status	Priority	Subject	Assignee	Start date	Updated	Due date	% Done	Spent time	Total estimated time
35	Hardy Bloomers	Task	New	Normal	Audit expenses	McKenzie Swart	04/13/2026	04/12/2026 08:36 PM	04/24/2026	0	0.00	
34	Hardy Bloomers	Task	New	Normal	Compile company login credentials	McKenzie Swart	04/24/2026	04/12/2026 08:33 PM	04/24/2026	0	0.00	
33	Hardy Bloomers	Task	New	Normal	Hardybloomer: Allocate Server Space	Amir Namin	04/19/2026	04/12/2026 08:32 PM	04/19/2026	0	0.00	8.00
32	Hardy Bloomers	Task	New	Low	Micro-numbers			04/12/2026 08:09 PM		0	0.00	16.00
31	Hardy Bloomers	Task	New	Normal	Financial Review Models	Amir Namin	05/01/2026	04/12/2026 08:09 PM	05/08/2026	0	0.00	16.00
30	Hardy Bloomers	Task	New	Normal	Start Financial Models	Amir Namin	04/24/2026	04/12/2026 08:08 PM	05/01/2026	0	0.00	16.00
29	Hardy Bloomers	Task	New	Normal	Redesign website	Amir Namin	04/22/2026	04/12/2026 08:06 PM	04/24/2026	0	0.00	
28	Hardy Bloomers	Task	New	Normal	Setup VOIP	Amir Namin	04/12/2026	04/12/2026 08:05 PM	04/21/2026	0	0.00	2.00
27	Hardy Bloomers	Task	New	Normal	Compare VOIP Providers	Amir Namin	04/12/2026	04/12/2026 08:03 PM	04/12/2026	0	0.00	1.00
26	Hardy Bloomers	Meeting	Feedback	Normal	4/12/26 Current v. Desired State	Amir Namin	04/12/2026	04/12/2026 04:41 PM	04/12/2026	100	1.50	1.00
21	Technology & Infrastructure	Feature	In Progress	Low	Plugins request	Amir Namin	04/12/2026	04/11/2026 01:43 PM	04/12/2026	30	0.45	2.00
19	Technology & Infrastructure	Feature	New	Normal	Install plugin for Gantt drag-n-drop	Amir Namin	04/10/2026	04/11/2026 12:49 PM	04/11/2026	50	0.00	0.25